-FORM DPW.CIA 2405 ‘ T STATE OF HAWAI
i Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  March 2016

Date: April 4, 2016

Earthworks Pagcific, inc.

ADDRESS: PO Box 1326 Contract No. 63228 [..-]
City, State ZIP: Lihue, HI 96766 DAGS Job No. 14-23-7591
PROJECT TITLE: DLNR DANS & RESERVOIRS ON KAUA'I NEW UPPER KAPAHI RESERVOIR DAM
CONTRACT FOR INSPECTION BRANGH USE
[} SUBMITTAL REGISTER [ LJCOMMENCEMENT REQUIREMENTS
Basic Contract Amount % 4,400,000.00 |puE MONTHLY: [~ PROJECT SCHEDULE
‘ {+'] DAILY REPORTS T} PAYROLL AFFIDAVIT

MONTHLY ESTIMATE CHECKLIST [T CONTRACT NUMBER
] PROJECT NAME AND LOCATION 1 ALL SIGNATURES
[ }AS NEED - WASTE REDUCTION PROGRESS REPORT

CHANGE ORDERS

Total $ 65,174.00

Adjusted Contract Amount $ 4,465,174.00

WORK ACCOMPLISHED Basic Contract Change Order Total

Completed to Date 21.55% $ 948,185.00 0.00% $ - $ 948,185.00

Retained REDUCED[ ] $ 47,409.00 $ - $ 47,409.00

Amount Subject to Payment $ 900,776.00 $ - $ 900,776.00

Payments to Date $ 357,500.00 $ - $ 357,500.00

Payments Now Due $ 543,276.00 % - $ 543,276.00

P:lyment No. FINALJ ] 2

coni, st Sl o T | eonornosuspony | 2 oot hore s o st ket s e sy
{ ]Project Acceptance Date have baen made to this request; and least 80% of our workiorce resides In Hawiall. [ ]
[ 1Project Complotion Date | ~ as;; :referred contractor, ! have submitted all apprenticeship approval

1. Computed and Checked by:

e ///‘3/#(/

3 JRedommended: O Projact inspector oW%er Dale;

Earthworks Pacific, Inc.

%L fm M 4 / [? / { ¢ Name of Contracior

4. Recommanded: Area Engineer/Architecl Date:

1 [y 160 &@QLV\(:EIWMTUW 4'&) I(/

5. Approved:

Branch Chlef or District Enginear Date: By signature / Tille: Date

The Public W Administralor cartifles (hat chapge orders have been issued and the work performed.
o i Y o

/ APR 1 8 2016

V *21ale Public Works A&min‘;slralm Data:




DPW-CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: March 2016

CONTRACTOR: Earthworks Pacific, inc. Contract No.: 63228
PROJECT TITLE: DLNR DANMS & RESERVOIRS ON KAUA'I NEW UPPER K. DAGS Job No.: 14-23-7591
]
Uw-i CONTRAGT,
9 LICENSE BASIC CONTRACT] COMPL. %} RETN AMOUNT
© {PRIME CONTRACTOR |TRABE NO. AMOUNT| TODATE! CMPL %) RETAINED
Earthworks Pacific, inc. General Contractor AC-24741 53,292 088 $906,185| 27.53% 5% $45,309{A
ENEEEEEE
2UB-|
: CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %} RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE( CMPL %, RETAINED
ITC Watsr Management, Inc., | Diversion piping, grass C-20345 $120,930 $42,000] 34.73% 5% $2,100
Performance Systems, inc.  |Concrete, Rebar, Struct, 8] CT-26168 $986,9582 $0 0.00% 5% %0
FOIVIOH 5% $0
#DIVIO 5% $0
#DIV/C! 5% $0
#DIVIQL 5% $0
#DIV/o! 5% 30
#DIVIO| 5% $0
#DIVI0! 5% 30
#DIV/D) 5% 30
#DIVIO! 5% $0
#DIV/0! 5% 30
#DIVIO! 5% 30
#OW/OL 5% $0
#DIV/O! 5% $0
#DIVIOI 5% $0
#DIV/0 5% 30
#DIV/0! 5% 50
Total Retained from Subs $1,107, 412 42,000 $2,100|B
$948,185

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $47,409]
| certify that the above retentions are correct for this request.
y o Checked/Verified by
Eadlworks Pacific. . e
Name of Contractor . 7 .
Initial -Vrojec:t Inspector or Enginesr
ColliprnAmonse - Al
By Signature Date
NOTE:

Columnar totals shall be equal in doltar vaiue to that on

the Mcnthly Estimate Sheet




DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAI
Department of Accounting and General Services
Division of Public Works

For the Month of: March 2016

CONTRACTOR: Earthworks Pacific, inc. Contract No.: 63228
PROJECT TITLE: DLNR DAMS & RESERVOIRS ON KAUA'I NEW UPPER  DAGS Job No.: 14-23-7591
o CHANGE]
% ORDER
9 LICENSE CHANGE ORDER| COMPL. %| RETN AMOUINT,
O |PRIME CONTRACTOR [TRADE NO. AMOUNT| TO DATE{ CMPL % RETAINED
Earthworks Pagific, inc. General Contractor AC-24741 $48.621 $0 0.00% 5% $0[A
P
LAANGE]
] CORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TODATE| CMPL % RETAINED
Performance Systems, Inc.  |Concrete, Rebar, Struct. 8| CT-26168 $16,553 30| D.00% 5% $0
#D1vi0! 5% $0
#DIV/0! 5% $0
#DIV/o} 5% $0
#DIVI0 5% 30
#DIVIO 5% $0
#DIVil 5% $0
#OIVIO 5% $0
#DIV/OI 5% $0
#0IViol 5% $0
#DIVIO! 5% $0
#DIV/IOI 5% $0
#DIVIO! 5% $0
#DIV/O] 5% 30
#DIV/OI 5% 30
#DIV/0! 5% $0
#DIVI0 5% $0
#DIV/0! 5% 0
Total Retained from Subs $16,553 $0 s0|B
1 365,174 $0
S e e e e L I I T T I T T T I L L Lt L el T T Ty IEEENAN SIS RN EE N RN SN R
B R S o o A o O M N LA R b N NS N NN NS NEEEEEREEESEREEERE WA E
|_|CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) $0|
| certify that the above retentions are correct for this request.
ay W P . 'ﬁ_ . CheckediVerified by;
L Pyep ¢, InC.
Name of Contractor <
M M %A} 2 4{ (ﬂ ' ua Initial - Project Inspector or Engineer
By Signature U 7 Date
NOTE:

Columnar totals shail be equal in doliar value to that on
the Monthly Estimate Sheet




STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS

PAYMENT NO.: 2

BILLING MONTH: March-16

Monthly Payment Slip

PROJECT TITLE: DLNR DAMS & RESERVOIRS ON KAUAT - NEW UPPER KAPAHI

DAGS 10B NO.:

RESERVOIR DAM

14-23-7591

VENDOR CODE: 28334900

CONTRACT

CONTRACTOR: EARTHWORKS PACIFIC, INC.

NO.:

63228

Original Contract Payment Suffix: 1
Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B12-873M $571,870.00 $28,594.00 $543,276.00
Totals: $571,870.00 ‘E $28,594.00 f i $543,276.00
Change Order Payment Suffix: 2
Suffix Fund Symbo] Amount Earned Retainage Amount Due
02 B12-873M $0.00 $0.00 $0.00
T R — I
Totals: | \
Grand Total: $571,870.00 l $28,594.00 ] f $543,276.00
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APR 18 2006

DACS, DIV

STAFF SERVICES OFFICE

OF PUBLIC WORKS

i ik
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? AFR 18 2018
Verified By DATE
{This Section for Administrative Services Office Use Only)
Vendor Code 28334900
Cost Code 3A1
Voucher No. ﬁ;{;‘*i%}f\«i_’} o
verieany 4 APR 22 206




